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Project Title

Project Description

Location Begin

Phase

SR520/SEATTLE TO EASTSIDE COMMUNITIES

SEATTLE EAST

State Route 520

(Mile Post)

(0.00)

Date

End

(11.40)

The purpose of the Trans-Lake Washington project is to improve mobility for people and goods on SR 520
while minimizing negative impacts to neighborhoods and the environment. A 47-member Study Committee
took acomprehensive look at improving the way people move across and around the lake and made several
recommendations. Three committees, supported by atechnical team, are carrying the recommendations
forward into further design and evaluation. An environmental impact statement will help the project's lead
agencies and committees select a preferred aternative for implementation. Remaining project cost to be

determined.
New Revenue (Referendum 51) Design (PE) Dec-02 Jul-05
Right of Way Jun-05 Apr-07
Construction Jun-05 Apr-07
SR520/SEATTLE TO EASTSIDE COMMUNITIES (Total)
152002A SR 520/TRANS LAKE WASHINGTON STUDY

11 I-5TOSR202  (0.00) (12.83)
This project is divided into two parts. Part one is to perform work elements necessary to advance the
Trans-Lake Washington Project through conceptual design, second level screening and the selection of final
alternatives to be considered within the Draft Environmental Impact Statement. Part two isto refine
TDM/land use eva uation framework and evauate existing TDM effectsin the corridor. Coordinate with and
support local and regiona jurisdictions during land use plan updates conducted through their comprehensive
plans processes. Develop a corridor-wide land use and TDM stategy. Develop an implementation plan,
including a draft interagency corridor agreement.

Funded Design (PE)

Nov-97 Jun-03

SR 520/TRANS LAKE WASHINGTON STUDY (Total)

152001F SR520/MONTLAKE TO MIDSPAN EVERGREEN PT B
P3 LAKE WASHINGTON

(0.72) (2.08)

Repair deficient illumination system by replacing the entire system, including service cabinets, conduits,

conductors, light standards, luminaires, high voltage transformers and power to the fountain pump.
Funded Design (PE) Jun-99 Nov-01

Construction Oct-01 Oct-03

SR520/MONTLAKE TO MIDSPAN EVERGREEN PT B (Total)
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Expenditure Plan Dollars are in Thousands

Total Confidence

Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost
8,000 36,500 10,500 55,000
1,000 29,000 30,000
1,000 14,000 15,000
8,000 38,500 53,500 100,000
8,000 38,500 53,500 100,000
18,664 18,664
18,664 18,664
18,664 18,664
610 610
3,780 54 3,833
4,390 54 4,444
4,390 54 4,444
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Highway Construction Capital Improvement & Preservation Program

State Route 520

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
520 43 152002E SR 520/SR 513 INTERCHANGE RAMP - PAVING
Northwest P1 SEATTLE (0.84) (1.20)
(King)
This project will overlay the ramps and eastbound flyer stop at the Montlake Interchange of SR 520 from the
east end of the Portage Bay Bridge to the west end of the Union Bay Bridge. Required and minor safety
work will also be performed.
Funded Design (PE)  Oct-01 Apr-03 97 97 *
Construction Feb-03 Nov-04 57 639 696 +/-20%
154 639 793
SR 520/SR 513 INTERCHANGE RAMP - PAVING (Total) 154 639 793
520 43 152005P SR 520/MONTLAKE INTERCHANGE FLYER STOP
Northwest P1 SEATTLE (0.95) (1.09)
(King)
This project will reconstruct the concrete panels at the bus pull-out of the SR 520 flyer stop in the vicinity of
the Montlake Interchange.
Funded Construction Feb-03 Nov-04 23 262 286 +/-20%
23 262 286
SR 520/MONTLAKE INTERCHANGE FLYER STOP (Total) 23 262 286
520 48 152020D SR 520/EVERGREEN PT. BR. TO 108TH AVE NE
Northwest 11 BELLEVUE  (4.00) (6.30)
(King)
This project will add an HOV lane in each direction from the floating bridge to 108th Ave NE in Bellevue.
Also part of the contract will be to add a SC&DI System the entire length, upgrade the ramp metering
system, and lengthen the bridges at 84th Ave NE, 92nd Ave NE and at 108th Ave NE if necessary. Off and
on ramp will be improved to match the roadway.
Additional Revenue Required for Completion Design (PE) Jul-05 Aug-12 4,249 3,751 40 8,040 +/-30%
Right of Way ~ Jan-07 Feb-09 277 860 1,137 +/-30%
Construction ~ Mar-09 Oct-16 2,924 63,606 30,613 146 97,289 +/-30%
4,526 7,535 63,606 30,653 146 106,466
SR 520/EVERGREEN PT. BR. TO 108TH AVE NE (Total) 4,526 7535 63,606 30,653 146 106,466
Project Under Way Page 2 of 4 12/2/2002 11:46:42AM



Highway Construction Capital Improvement & Preservation Program

State Route 520

State Route Project Project Title (Mile Post)
WSDOT Region Leg Number Location Begin End
(County) District SubPgm  Project Description Phase Date
520 48 152022B SR520/76TH AVE NE TO 1-405
Northwest P3 BELLEVUE (4.00) (7.06)
(King)
Remove the existing illumination system. Replace service. Replace about 124 luminaires, conduit, and wire
at various locations.
Funded Design (PE) Oct-04 Jun-06
Construction May-06 Jun-08
SR520/76TH AVE NE TO 1-405 (Total)
520 48 1520208 SR 520/104TH AVE NE TO 124TH AVE NE I/C
Northwest 11 BELLEVUE (6.02) (7.53)
(King)
This project added anew HOV lane in each direction from 108th Ave. NE in Bellevue to the SR 520/124th
Ave interchange. Several bridges were widened, a SC& DI system was updated. Ramp metering was
installed. Off and on ramps were improved.
Funded Design (PE) Feb-92 Jul-01
Construction Feb-96 Nov-04
SR 520/104TH AVE NE TO 124TH AVE NE I/C (Total)
520 48 152031A SR 520/124TH AVE NE I/CTO W LK SAMM.PKW
Northwest 11 BELLEVUE/REDMOND  (7.53) (11.40)
(King)
This project constructed a new HOV lane in each direction from 124th Ave. NE to West Lake Sammamish
Parkway in Bellevue and Redmond. Severa bridges were widened, a SC&DI system was installed. Off and
on ramps were upgraded to meet the new roadway width. A roadside restoration project is also part of this
improvement.
Funded Design (PE) Sep-90 Jul-01
Right of Way Dec-95 Jun-97
Construction Feb-96 Nov-04
SR 520/124TH AVE NE I/C TO W LK SAMM.PKW (Total)
Project Under Way Page 3 of 4

Expenditure Plan Dollars are in Thousands

Estimate
Total Confidence

Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost  Range
90 182 2713+
769 728 1497  *
90 951 728 1,769
90 951 728 1,769
2,907 2,907  *
29,182 110 29292 *
32,089 110 32,199
32,089 110 32,199
6,478 6478  *
10 10 *
29,919 352 30270  *
36,407 352 36,759
36,407 352 36,759
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Highway Construction Capital Improvement & Preservation Program
State Route 520

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
520 48 152040A SR 520/W LAKE SAMMAMISH PKWY TO SR 202
Northwest 11 REDMOND  (11.40) (12.83)
(King)

This project will widen SR 520 to an eight lane roadway including auxiliary lanes, ramp redignment & HOV
lanes. There will be five new bridges constructed, two on the mainline at SR 202, two for W. Lake
Sammamish Parkway ramps and one for aWB 202 to SR 520 flyer ramp. The majority of the widening will
be constructed to the north side of the existing facilities with the execution of asix foot strip of widening to
the south. A full retrofit of all storm water conveyance, treatment, and detention will be included to meet
current standards.

New Revenue (Referendum 51) Design (PE)  Jan-03 Nov-08 579 3,309 3,309 2,151 9,349 +/-30%
Right of Way Jan-06 Oct-08 1,640 1,330 2,970 +/-30%
Construction Oct-08 Mar-11 5,466 52,215 57,681 +/-30%
579 3,309 4,949 8,947 52,215 70,000
Additional Revenue Required for Completion Right of Way ~ Jan-06 Sep-08 5,696 4,304 10,000 *
Construction ~ Oct-08 Mar-11 1,895 18,105 20,000 *
5,696 6,199 18,105 30,000
SR 520/W LAKE SAMMAMISH PKWY TO SR 202 (Total) 579 3,309 10,645 15,146 70,320 100,000
520 48 152039D SR 520/SR 202 INTERCHANGE
Northwest 11 REDMOND  (12.40) (12.83)

(King)
This project was completed in 1999. Project added two new lanes and a new full interchange in the eastern

part of the city of Redmond. SC& DI system, ramp metering, existing ramp improvements were included.

Funded Design (PE) Apr-91 Dec-99 914 914 *
Right of Way ~ Apr-93 Mar-99 1,306 1,306 *
Construction Apr-94 May-05 17,469 138 17,607 *

19,690 138 19,827
SR 520/SR 202 INTERCHANGE (Total) 19,690 138 19,827
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